FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF NOVEMBER 2014

Date: December 10, 2014

CONTRACTOR: Kauai Builders, Ltd.

ADDRESS: 3988 Halau Street Contract No. 61470 [~}

City, State ZIP: Lihue, Hi 96766 _ DAGS Job No. 14-14-7460

PROJECT TITLE: Kauai Veterans Cemetery Phase 2A, New Maintenance Facility

CONTRACT EOR INSPECTION BRANCH USE
{ {j SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 1,061,207.00 | IDUE MONTHLY:

[ «} PROJECT SCHEDULE - INITIAL & ONGOING

[ ‘/] DALY REPORTS Fumd PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ 4 GONTRACT NUMBER | “T PROJEST NAME & LOCATION

Total § 49,497.00 % ALL SIGNATURES

Adjusted Contract Amount $ 1,100,704.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 41.34% 3 434,534.00 5599% $ - 27,711.00 3 462,245.00

Retained REDUCED [ ] 3 21,723.00 $ 1,385.00 $ 23,108.00

Amount Subject to Payment $ 412,811.00 $  26,326.00 3 439,137.00
Payments to Date 3 355,055.00 $  26,326.00 $ 381,381.00
Payments Now Due $ 57,756.00 $ - $ 57,756.00
PaymentNo. FINAL[ 1 _ 4 Cociived Fedeval funds Vajis™

§

1. Computed and Checked by:
2. | ceriify that the above bill is correct, just, that payment has net been received, and
ait payroll affidavits hava basn submitted, are current, or proper deductive exclusions
i i hava besn made to this request; and at least 80% of our workioree resides in Hawaii.
S -C-'V} [ {

3. Recommended: Profect fnspector or Enginear Date:

KAUAI BUILDERS, LTD.
%’.M {E 2! - /2/;5“/4’“{ Name of Coniractor
4. Retommended: Asea EngineariArchiiecl " 7 Dute:
%\\ 2] 5] 1 [ g Yehh 1]

5. Approved: \u_,/ Branch Chief or District Englnear 4 Dale: By signature / Tille: /
Tha Pubti_ Administraler cartifies that changa ordars have been issued and Ihe work performad.

DEC 17 2014

V " State Pubiic Works Administralor Date:

Benjamin Esleban/Treasurer Dale




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
- STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER 2014

CONTRACTOR: Kauai Builders, Ltd. Contract No.: 61470
PROJECT TITLE: Kauai Veterans Cemetery Phase 2A, New Mainter DAGS Job No.: 14-14-7460

_ Bldg 4465 and Bus Shelters A& B

[

& . CONTRACT]

(@] LICENSE BASIC CONTRACT} COMPL. TC AMOUNT

"o" PRIME CONTRACTOR TRADE NO. AMOUNT DATE% ’C[\J‘IP'F_l RETN % RETAINED
Kauai Buiiders, Ltd. General Coniractor ABC-0492 $337,510 $145,937| 43.24% 5% $7.208{A

SUB-
CONTRACT
LICENSE BASIC SUB-f COMPL. TC AMOUNT
SUBCONTRACTOR TRADE NO. CONTRACT AMOUNT DATE(% CMPLIRETN % RETAINED
Kega Engineering Site Work ABC-6826 $196,000 $149,960| 76.51% 5% $7.498
Mr. T's Pest Control Termite P(-1005 $4,849 $2.418| 48.86% 5% $120
Grace Pacific LLC AC Pavement AC-6887 $66,100 $0 0.00% 5% 50
Alli Landscaping Landscaping C-16352 $46,370 $900 1.94% 5% 545
South Pacific Sies! Reinforcing Stesl C-16621 $28,599 $23,005] 80.75% 5% $1,154
Beachside Roofing Roofing BC-22075 $36,192 $8,026 22.18% 5% 5401
James Nakagawa Painting Painting C-21947 $24,500 30 0.00% 5% $0
Dorvin D. Leis Piumbing C-4747 $13,055 $5,2221 40,00% 5% $261
Wiison Masonry Masonry C-28341 $165,273 $23,740] 14.36% 5% $1,187
Taufatofua Masonry Masonry C-20627 $77,840 $62,272] 80.,00% 5% $3,113
R. Electric Electrical ABC-19142 $64,519 $12,964| 20.00% 5% $648
#DIV/0! 5% $0
#DIV/OI 5% $0
#DIV/O 5% 30
#DIVIO! 5% 30
#DIV/0! 5% $0

Total Retained from Subs $713,697 $288, 507 314, 4271B

I IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $21,723]

| certify that the above retentions are corract for this request.

KAUAI BUILDERS, LTD.

Name of Contracter

/’ZAM [Z/\,Z:})%

/2//6//q

By Signat?é

NOTE:

Columnar totals shall be equal in dollar value fo that on the

Monshly Estimate Sheet

Date

Checked/Verified by;

e

Inittai - Project Inspector or Engineer




DPW-CIA 7/08
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER 2014

CONTRACTOR: Kauai Builders, Ltd. Contract No.: 61470

PROJECT TITLE: Kauai Veterans Cemetery Phase 2A, New Maintenance Facility DAGS Job No.: 14-14-7460
o CHANGE]
UU)J ORDER
Q LICENSE CHANGE ORDER| COMPL. TO RETN AMOUNT
O |PRIME CONTRACTOR TRADE NO. AMOUNT DATE| % CMPL %, RETAINED
Kauai Builders, Lid. General Contractor ABG-0462 39,400 $5,701 60.85% 5% $285
CHANGE
ORDER SUB|
LICENSE CHANGE ORDER SUB} COMPL. TO RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT DATE| % CMPL %! RETAINED
Koga Engineering Site Work ABC-6826 $22,010 $22,010f 100.00% 5%} . $1,100
Grace Pacific LLC AC Pavement AC-6887 $0| #DIViol 5% $0
Alii Landscaping Landscaping {£-163562 $4,308 $0 0.00% 5% 30
Wilson Masonry Masonry C-28341 50 $0{ #DIV/OL 5% $0
Taufatofua Masonry Masonry C-20827 $0 50[ #Div/ot 5% 50
R. Electric 30|ABC-19142 $10,232 $0 0.00% 5% 50
Beachside Roofing 209BC-22075 52,776 30 0.00% 5% 30
#DIV/0! 5% §0
#DIVIOL 5% $0
#DIVIO! 5% 50
#DIVIOL 5% 30
#DIVIO! 5% 50
#L1v/0! 5% §0
Totat Retained from Subs $39,414 $22,010 $1,100

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

KAUAI BUILDERS, LTD.

Name of Contractor

[ Lpoms g Thre

/2/70 /1

By Sig:‘latur7/ '

NOTE:

Columnar iotals shalf be equal in dollar value to that on the

Monthly Estimate Sheet

Date

Checked/Verified by:

e

Initial - Project Inspector or Engineer




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: KAUAI VETERANS CEMETERY ~ PHASE 2A, NEW MAINTENANCE
FACILITY
BILLING MONTH: November-i4 DAGS JOB NO.: 1 4-14-7460 CONTRACT NO.: 61470

CONTRACTOR: KAUAI BUILDERS, LTD

VENDOR CODE: 7069800

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol Amount Earned Retainage Amount Due
02 §10=-272M $60,795.00 $3,039.00 $57,756.00
Totals: $60,795.00 $3,039.00 -$57,756.00
Change Order Payment Suffix: 3,4
Suffix Fund Symbol Amount Earned Retainage Amount Due
Fotals: .
Grand Total: $60,795.00 $3,039.00 $57,756.00

Y Xe iz/is
d

Verified By DATE

(This Sectlon for Admilnistrative Services Office Use Only)

Vendor Code 7069800

Cost Code 3A1

Voucher No. 5@} ﬂ’/ jf 2 lg

A o Verified By {%fl/

JAN 15 20T




